# PROJECT PLANNING REPORT & AGILE TRACKING TEMPLATE

ServiceNow Auto Ticket Classification via Flow Designer Project

| | | | |
|---|---|---|---|
| Project Name: | Auto Ticket Classification using Flow Designer | Date: | 3 October 2026 |
| Team ID: | SWTID-2026-6328 | MaX Marks / Priority: | 5 Marks / High |

## 1. Executive Overview & Problem Statement

The school IT helpdesk receives multiple incident requests daily from students and teachers, regarding Wi-Fi connectivity, projector failures, account access, and slow computers. Currently, IT staff manually review, categorize, and assign each ticket, creating a bottleneck and delaying incident resolution.

### Key Business Requirements

- Automatically classify incoming IT tickets based on incident description analysis.
- Dynamically set Category and Subcategory fields without manual agent intervention.
- Implement dependent choice list logic between Category and Subcategory fields.
- Trigger automated email notifications to callers upon successful ticket creation.
- Utilize a maintainable, no-code ServiceNow Flow Designer approach within Global scope.

## 2. Product Backlog, Sprint Schedule & Estimation

The table below outlines the structured Product Backlog decomposed into Sprints, Epics, User Stories, Story Point estimations, and priority levels based on the ServiceNow reference workflow implementation.

| Sprint | Epic / Phase | User Story ID | User Story / Technical Task Description | Pts | Priority | Assignee |
|---|---|---|---|---|---|---|
| Sprint-1 | Req & Environment Setup | USN-1 | As an Admin, I can create a new Update Set ('Project Update Set') so changes are tracked and exportable. | 2 | High | IT Admin |
| Sprint-1 | Data Model Setup | USN-2 | As an Admin, I can create the custom table 'Incident WorkFlow' [u_incident_workflow] with Auto-Numbering (INC00500). | 3 | High | Backend Dev |
| Sprint-1 | Data Model Setup | USN-3 | As an Agent, I want proper fields (Caller, Category, Subcategory, Short Description, State, Assigned Group) configured. | 3 | High | Backend Dev |
| Sprint-1 | Data Model Setup | USN-4 | As an Agent, I want Subcategory options to dynamically depend on the selected | 2 | Medium | Backend Dev |

| | | | | | | |
|---|---|---|---|---|---|---|
| | | | Category choice. | | | |
| Sprint-2 | Automation Development | USN-5 | As a System, trigger Flow Designer ('Auto Classify School IT Tickets') when a ticket is created with empty Category. | 3 | High | Flow Dev |
| Sprint-2 | Automation Development | USN-6 | As a System, auto-classify Wi-Fi/Network tickets (Category=Network, Subcategory=Wi-Fi) based on keywords. | 2 | High | Flow Dev |
| Sprint-2 | Automation Development | USN-7 | As a System, auto-classify Hardware/Projector tickets (Category=Hardware, Subcategory=Projector) based on keywords. | 2 | High | Flow Dev |
| Sprint-2 | Automation Development | USN-8 | As a System, auto-classify Access/Password tickets (Category=Access, Subcategory=Forgot Password) based on keywords. | 2 | High | Flow Dev |
| Sprint-2 | Automation Development | USN-9 | As a System, auto-classify Performance tickets (Category=Performance, Subcategory=Slow Computer) based on keywords. | 2 | High | Flow Dev |
| Sprint-3 | Notification & Testing | USN-10 | As a Caller, I receive an automated email confirmation ('Your Request for the issue has been submitted') upon ticket submission. | 3 | High | Integration Dev |
| Sprint-3 | Validation & Security | USN-11 | As a Tester, execute end-to-end validation across all issue scenarios to verify auto-classification and email generation. | 2 | High | QA Lead |
| Sprint-3 | Deployment & Handover | USN-12 | As an Admin, set the Update Set to 'Complete' and export to XML for cross-environment deployment. | 1 | Medium | IT Admin |

# 3. Sprint Progress Tracker, Velocity & Metrics

The table below tracks story point distribution across planned sprint iterations, start/end timelines, completion status, and delivery schedules.

| Sprint | Total Story Pts | Duration | Sprint Start Date | Planned End Date | Completed Pts | Actual Release Date |
|---|---|---|---|---|---|---|
| Sprint-1 | 10 | 6 Days | **15 Sep** 2026 | **20 Sep** 2026 | 10 | **20 Sep**2026 |
| Sprint-2 | 11 | 6 Days | **22 Sep** 2026 | **27 Sep** 2026 | 11 | **27 Sep** 2026 |
| Sprint-3 | 7 | 5 Days | 29 Sep 2026 | **03 Oct** 2026 | 7 | **03 Oct** 2026 |
| Total / AVg | 28 Points | 17 Days | - | - | 28 Points | Target Met |

## Velocity & Velocity Calculations

Velocity measures the amount of work a team can complete during a standard iteration. Calculating the

team's Average Velocity (AV) per iteration day allows accurate forecast planning for future ServiceNow enhancement modules:

> Average Velocity Formula (AV):
> Average Velocity (AV) = Total Completed Story Points / Total Sprint Duration (Days)
> Example Calculation (Project Baseline):
> AV = 28 Total Points / 17 Total Sprint Days = ~1.65 Story Points per Day
> Standard 10-Day Sprint Capacity Forecast = 1.65 × 10 = ~16 to 20 Story Points per Sprint.

# 4. Service Implementation Architecture

This section details the actual technical architecture configured in ServiceNow, aligning technical activities with the Product Backlog user stories.

## Phase 1: Environment & Update Set Configuration

- Navigate to System Update Sets -> Local Update Sets.
- Create a new Update Set named 'Project Update Set' in Global application scope.
- Click 'Make This My Current Set' to track all custom table, field, and flow schema modifications.

## Phase 2: CUStom Table & Field Data Model

- Table Label: 'Incident WorkFlow' | Table Name: 'u_incident_workflow'.
- Enable Auto-Numbering under Controls tab (Prefix: INC, Number: 500, Digits: 5).
- Field Architecture & Data Types:
  - Number (Auto Number), Caller (Reference -> sys_user)
  - Category (Choice: Network, Hardware, Access, Performance)
  - Subcategory (Choice: Wi-Fi, Projector, Forgot Password, Slow Computer)
  - State (Choice: New, In Progress, On Hold, Resolved, Closed)
  - Short Description (String), Description (String), Assigned Group (sys_user_group)
- Configure Dependent Field Logic: Configure Dictionary on 'Subcategory' -> Dependent Field tab -> Enable 'Use dependent field' = true, Dependent on field = 'Category'. Map backend choice values explicitly.

## Phase 3: Flow Designer Automation Rules

- Trigger: Record Created on 'Incident WorkFlow' table where [Category is empty].
- Rule 1 (Network): IF Short Description contains 'Wi-Fi' OR 'Network' -> UPDATE Record: Category = Network, Subcategory = Wi-Fi.
- Rule 2 (Hardware): ELSE IF Short Description contains 'Projector' -> UPDATE Record: Category = Hardware, Subcategory = Projector.
- Rule 3 (Access): ELSE IF Short Description contains 'Forgot Password' OR 'Login' -> UPDATE Record: Category = Access, Subcategory = Forgot Password.
- Rule 4 (Performance): ELSE IF Short Description contains 'Slow' OR 'Hanging' -> UPDATE Record: Category = Performance, Subcategory = Slow Computer.
- Notification Action: SEND EMAIL -> To: Trigger Record -> Caller -> Email | Subject: 'Your Request for the issue has been submitted'.

### Phase 4: Deployment & XML Export

- Upon completed testing and verification, change Update Set State from 'In Progress' to 'Complete'.
- Click 'Export to XML' link to save the update set XML file for instance migration.

## 5. Burndown Chart & References

A Burndown Chart visualizes remaining work (Story Points) versus time across sprint iterations. For efficient tracking in Agile tools like Jira or ServiceNow Agile Development:

- Ideal Burndown Line: A straight linear progression from total planned story points to zero at sprint end.
- Actual Burndown Line: Shows daily remaining points based on completed sub-tasks and user story resolution.
- Variance Monitoring: Any plateau indicates blocked tasks or scope creep, triggering team standup reviews.

### Methodology & Reference Documentation


- Atlassian Agile Project Management & Scrum Tutorials: https://www.atlassian.com/agile/project-management
- Jira Agile Sprint Planning & Estimation: https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
- Understanding Scrum Burndown Charts: https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
- ServiceNow Flow Designer & Update Set Documentation: https://docs.servicenow.com/